

MILFRED STREET IMPROVEMENT UPDATES

- 8/26/2024 Project is moving to Spring of 2025 for construction. Nicor will be relocating the gas main this summer/fall.
- 7/22/2024 Continued review by IDOT regarding the environmental concerns. Hope to have additional information on this project in two weeks.
- 7/11/2024 Environmental concerns are being reviewed by IDOT, project could possibly be delayed until Spring 2025.
- 6/20/2024 CHECK HERE FOR FUTURE UPDATES

For updates, scan the QR code and choose your project!

